S'EDULE FOR PLACEMENT OF OPERAT

DEVELOPMENT OF MlNlM&l STANDARDS (JANUARY 1997)
DRAFT

S/FACILITIES INTO REGULATORY Tu. AND

Operation/Facility

Task

Start Date*

MRFs and Transfer
Stations that Handle
Mixed Solid Waste, and
Recyclers

g—

%

CIWMB staff apply General Methodology and use the previous LEA and interested parties suggestions to initially slot
operations and facilities into the regulatory tier structure.

Staff conduct site visits and have preliminary discussions with industry and LEAs.

Staff develop draft informal regulations for MRFs and TSs that accept municipal solid waste (includes slotting and
state minimum standards), and Recyclers (in/out regulations)

October 1996 -
January 1997

Route draft regulations to workgroup (CIWMB staff and LEAs) regarding application of the general methodology and
the appropriate slotting and state minimum standards for the MRFs and Transfer Stations that handle municipal solid
waste, and the in/out regulations for Recyclers.

February 1997

Staff revise draft regulations where appropriate to reflect the workgroup comments.

March 1997

Route draft regulations to LEAs and interested parties.

April/May 1997

Informal workshops with LEAs and interested parties to discuss the draft regulations proposed by CIWMB staff

June/July 1997

Staff revise draft regulations where appropriate to reflect public comment.

August 1997

Staff work with legal office regarding environment indicators associated with the proposed regulations and to identify
any authority issues using input from prior steps

September 1997

Agenda item to P&E Committee to update the Committee on the progress of draft regulations for the MRFs, TS, and
Recyclers and obtain further direction from the Committee.

October 1997

Staff revise draft regulations based on the P&E Committee direction.

November 1997

Consideration item to P&E Committee for approval to begin formal rulemaking process

December 1997

Begin formal Office of Administrative Law process - (Rulemaking file: Public Notice, ISORs, and Fiscal Impact
Statement)

February 1998

Begin CEQA analysis

February 1998

Respond to comments

March/April 1998

Formal public hearing held after 45- day comment period May 1998
Consideration by P&E Committee of final proposed regulations May 1998
Begin 15-day public comment period (if needed) May 1998
Respond to comments (if needed) May/June 1998
Consideration by P&E Committee and CIWMB of final proposed regulations and CEQA document June 1998
Complete the rulemaking file July 1998
Legal review/approval August 1998

Fiscal and economic impact statement reviewed and approved by Department of Finance and Cal/EPA

September 1998

* Dates are approximate and subject to change.
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DEVELOPMENT OF MINIMUM STANDARDS (JANUARY 1997)
| DRAFT

P

&

Regulations submitted to OAL for approval October 1998
Biosolids Informal workshops regarding CIWMB authority, application of the General Methodology and the appropriate slotting | May 1997
Site visits and preliminary discussions with industry, other regulators, environmental groups, etc. June 1997
CIWMB staff work with Legal Office to identify CIWMB authority and environmental indicators associated with the July 1997
proposed operations/facilities using input from prior steps
Agenda item to P&E Committee and CIWMB to determine authority August 1997
CIWMB staff apply General Methodology and initially slot operations/facilities and develop draft informal regulations | September 1997
(including slotting regulations and State Minimum Standards)
Route draft regulations for in-house and out-house review October 1997
Informal workshops with LEAs, the regulated community, and interested parties to discuss the draft regulations Nov./Dec. 1997
Staff revise draft regulations where appropriate to reflect public comment January 1998
Consideration item to P&E Committee for approval to begin formal rulemaking process March 1998
Begin formal Office of Administrative Law process - (Rulemaking File: Public Notice, ISORs, Fiscal Impact June 1998
Statement)
Begin CEQA analysis June 1998
Formal public hearing held after 45-day comment period August 1998
Respond to comments Aug./Sep. 1998
Consideration by P&E Committee of final proposed regulations October 1998
Begin 15-day public comment period (if needed) October 1998
Consideration by P&E Committee and CIWMB of final proposed regulations and CEQA document November 1998
Finish rulemaking file December 1998
Legal review/approval January 1999
Regulations reviewed and approved by Department of Finance January 1999
Regulations submitted to OAL for approval February 1999
Organics Informal workshops regarding CIWMB authority, application of the General Methodology and the appropriate slotting | July 1997
(green material-not
composted; woody
material-not composted)
Site visits and preliminary discussions with industry, other regulators, environmental groups, etc. August 1997

* Dates are approximate and subject to change.
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S/FACILITIES INTO REGULATORY Tl[. AND

CIWMB staff work with Legal Office to identify CIWMB authority and environmental indicators associated with the
proposed operations/facilities using input from prior steps

September 1997

Agenda item to P&E Committee and CIWMB to determine authority

October 1997

CIWMB staff apply General Methodology and initially slot operations/facilities and develop draft informal regulations
(including slotting regulations and State Minimum Standards)

November 1997

Route draft regulations for in-house and out-house review

December 1997

Informal workshops with LEAs, the regulated community, and interested parties to discuss the draft regulations

January 1998

Staff revise draft regulations where appropriate to reflect public comment

February 1998

Consideration item to P&E Committee for approval to begin formal rulemaking process April 1998
Begin formal Office of Administrative Law process - (Rulemaking File: Public Notice, ISORs, Fiscal Impact May 1998

Statement)

Begin CEQA analysis May 1998

Respond to comments May 1998
Formal public hearing held after 45-day comment period July 1998

Consideration by P&E Committee of final proposed regulations July 1998

Begin 15-day public comment period (if needed) July 1998

Consideration by P&E Committee and CIWMB of final proposed regulations and CEQA document

August 1998

Finish rulemaking file

September 1998

Legal review/approval

October 1998

Regulations reviewed and approved by Department of Finance

November 1998

Regulations submitted to OAL for approval

December 1998

Construction/Demolition/
Inerts

Informal workshops regarding CIWMB authority, application of the General Methodology and the appropriate slotting

October 1997

Site visits and preliminary discussions with industry, other regulators, environmental groups, etc.

November 1997

CIWMB staff work with Legal Office to identify CIWMB authority and environmental indicators associated with the
proposed operations/facilities using input from prior steps

December 1997

Agenda item to P&E Committee and CIWMB to determine authority

January 1998

CIWMB staff apply General Methodology and initially slot operations/facilities and develop draft informal regulations
(including slotting regulations and State Minimum Standards)

February 1998

Route draft regulations for in-house and out-house review

March 1998 -

* Dates are approximate and subject to change.
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Informal workshops with LEAs, the regulated community, and interested parties to discuss the draft regulations

March 1998

Staff revise draft regulations where appropriate to reflect public comment April 1998
Consideration item to P&E Committee for approval to begin formal rulemaking process May 1998
Begin formal Office of Administrative Law process - (Rulemaking File: Public Notice, ISORs, Fiscal Impact June 1998
Statement)

Begin CEQA analysis June 1998
Respond to comments June 1998
Formal public hearing held after 45-day comment period August 1998

Consideration by P&E Committee of final proposed regulations

August 1998

Begin 15-day public comment period (if needed)

August 1998

Consideration by P&E Committee and CIWMB of final proposed regulations and CEQA document

September 1998

Finish rulemaking file

October 1998

Legal review/approval
Regulations reviewed and approved by Department of Finance

November 1998
December 1998

Regulations submitted to OAL for approval

January 1999

Landfills
(including monofills,
except tire monofills)

January 1998

(grease trap pumpings,
non-haz. tank bottoms)

Liquids April 1998
(car wash grits,

manufacturing effluent,

other non-haz. liquids)

Other Sludges July 1998

Muds
(geothermal, dredgings,
drilling mud sumps)

October 1998

Pyrolysis

January 1999

Tire monofills

April 1999

B
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* Dates are approximate and subject to change.




